
PLANNING PROCESS GROUP [Part2.3]

PROJECT MANAGEMENT KNOWLEDGE AREAS (P1.4-13)

MONITORING & CONTROLLING PROCESS GROUP [Part2.5]

INITIATING
PROCESS GROUP [Part2.2]

Project Integration Management (P1.4)

Project Scope Management (P1.5)

Project Schedule Management (P1.6)

Project Cost Management (P1.7)

Project Quality Management (P1.8)

Project Resource Management (P1.9)

Project Communications Management (P1.10)

Project Risk Management (P1.11)

Project Procurement Management (P1.12)

Project Stakeholder Management (P1.13)

Project Management Process Groups and Knowledge Areas
In accordance with PMI PMBOK® Guide - Sixth Edition

Annotation 1
The PMI PMBOK® Guide – 6th Edition stands for 
Project Management Institute’s Project Management 
Body Of Knowledge Guide – Sixth Edition.

Annotation 2
[P2.X1] 
Part2: The “Standard” for Project Management. 
X1: The Project Management five (5) Process Groups.

Annotation 3
[P2.Y1.Y2]
Part2: The “Standard” for Project Management. 
Y1: The Project Management five (5) Process Groups. 
Y2: The Project Management forty-nine (49) Processes.

Annotation 4
(P1.Z1.Z2)
Part1: The “Guide” to the Project Management Body of 
Knowledge (PMBOK Guide). 
Z1: Project Management ten (10) Knowledge Areas sections. 
Z2: Project Management Knowledge Areas subsections.

Annotation 5
Among the total of six hundred sixty-five (665) ITTOs 
(i.e.; Inputs, Tools & Techniques, and Outputs) only 
one hundred forty-seven (147) ITTOs are unique.

Annotation 6
The arrows portray examples of permutations through 
interrelationships, interactions, overlaps, iterations, and 
integration within and among the Project Management 
Processes and Process Groups.

Annotation 7
In reality, and due to uniqueness of individual projects, 
the appropriate application and agility of Processes  
and  Process Groups are determined by the competent 
Project Management Professional (PMP) through 
managing/engaging the project stakeholders.

Annotation 8
The Project Management Processes are shown in the 
Process Group in which most of the related activities 
take place.

Annotation 9
The Project Management Process Groups are neither 
project life cycle phases nor stages.

Final Product,
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Result.
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Inputs
1- Project Management Plan
2- Project Documents
3- Approved Change Requests
4- Enterprise Environmental  

  Factors (EEFs)
5- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Project Management  

  Information System (PMIS)
3- Meetings

Outputs
1- Deliverables
2- Work Performance Data
3- Issue Log
4- Change Requests
5- Project Management Plan  

  Updates
6- Project Documents Updates
7- Organizational Process  

  Assets Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Reports
4- Enterprise Environmental  

  Factors (EEFs)
5- Organizational Process  

  Assets (OPAs)
Tools & Techniques

1- Communication Technology
2- Communication Methods
3- Communication Skills
4- Project Management  

  Information System (PMIS)
5- Project Reporting
6- Interpersonal and Team Skills
7- Meetings

Outputs
1- Project Communications
2- Project Management Plan  

  Updates
3- Project Documents Updates
4- Organizational Process  

  Assets Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Deliverables
4- Enterprise Environmental  

  Factors (EEFs)
5- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Knowledge Management
3- Information Management
4- Interpersonal and Team Skills

Outputs
1- Lessons Learned Register
2- Project Management Plan  

  Updates
3- Organizational Process  

  Assets Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Interpersonal and Team Skills
3- Project Management  

  Information System (PMIS)
Outputs
1- Change Requests
2- Project Documents Updates

Implement Risk Responses
(P1.11.6) [P2.4.8]

Inputs
1- Project Management Plan
2- Project Documents
3- Procurement Documentation
4- Seller Proposals
5- Enterprise Environmental  

  Factors (EEFs)
6- Organizational Process  

  Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Advertising
3- Bidder Conferences
4- Data Analysis
5- Interpersonal and Team Skills

Outputs
1- Selected Sellers
2- Agreements
3- Change Requests
4- Project Management Plan  

  Updates
5- Project Documents Updates
6- Organizational Process  

  Assets Updates

Conduct Procurements
(P1.12.2) [P2.4.9]

Manage Project Knowledge
(P1.4.4) [P2.4.2]

Manage Communications
(P1.10.2) [P2.4.7]

Direct and Manage Project
Work (P1.4.3) [P2.4.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Data Gathering
2- Data Analysis
3- Decision Making
4- Data Representation
5- Audits
6- Design for X (DfX)
7- Problem Solving
8- Quality Improvement Methods

Outputs
1- Quality Reports
2- Test and Evaluation  

 Documents
3- Change Requests
4- Project Management Plan  

 Updates
5- Project Documents Updates

Manage Quality
(P1.8.2) [P2.4.3]

EXECUTING PROCESS GROUP [Part2.4]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

  Factors (EEFs)
4- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Communication Skills
3- Interpersonal and Team Skills
4- Ground Rules
5- Meetings

Outputs
1- Change Requests
2- Project Management Plan  

  Updates
3- Project Documents Updates

Manage Stakeholder
Engagement (P1.13.3) [P2.4.10]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Reports
4- Team Performance  

  Assessments
5- Enterprise Environmental  

  Factors (EEFs)
6- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Interpersonal and Team Skills
2- Project Management  

  Information System (PMIS)
Outputs
1- Change Requests
2- Project Management Plan  

  Updates
3- Project Documents Updates
4- Enterprise Environmental  

  Factors Updates

Manage Team
(P1.9.5) [P2.4.6]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental   

  Factors (EEFs)
4- Organizational Process   

  Assets (OPAs)
Tools & Techniques

1- Colocation
2- Virtual Teams
3- Communication Technology
4- Interpersonal and Team Skills
5- Recognition and Rewards
6- Training
7- Individual and Team Assessment
8- Meetings

Outputs
1- Team Performance Assessments
2- Change Requests
3- Project Management Plan Updates
4- Project Documents Updates
5- Enterprise Environmental   

  Factors Updates
6- Organizational Process Assets   

  Updates

Develop Team
(P1.9.4) [P2.4.5]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental   

  Factors (EEFs)
4- Organizational Process   

  Assets (OPAs)
Tools & Techniques

1- Decision Making
2- Interpersonal and Team Skills
3- Pre-Assignment
4- Virtual Teams

Outputs
1- Physical Resource Assignments
2- Project Team Assignments
3- Resource Calendars
4- Change Requests
5- Project Management Plan   

  Updates
6- Project Documents Updates
7- Enterprise Environmental   

  Factors Updates
8- Organizational Process Assets   

  Updates

Acquire Resources
(P1.9.3) [P2.4.4]

Inputs
1- Project Management Plan
2- Project Documents
3- Business Documents
4- Agreements
5- Enterprise Environmental  

  Factors (EEFs)
6- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Cost Aggregation
3- Data Analysis
4- Historical Information Review
5- Funding Limit Reconciliation
6- Financing 

Outputs
1- Cost Baseline
2- Project Funding Requirements
3- Project Documents Updates

Determine Budget
(P1.7.3) [P2.3.13]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental   

 Factors (EEFs)
4- Organizational Process Assets   

 (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Strategies for Threats
5- Strategies for Opportunities
6- Contingent Response Strategies
7- Strategies for Overall Project Risk
8- Data Analysis
9- Decision Making

Outputs
1- Change Requests
2- Project Management Plan Updates
3- Project Documents Updates

Plan Risk Responses
(P1.11.5) [P2.3.22]

Inputs
 1- Project Management Plan
 2- Project Documents
 3- Enterprise Environmental  
  Factors (EEFs)
 4- Organizational Process  
  Assets (OPAs)
Tools & Techniques
 1- Expert Judgment
 2- Analogous Estimating
 3- Parametric Estimating
 4- Bottom-Up Estimating
 5- Three-Point Estimating
 6- Data Analysis
 7- Project Management  
  Information System (PMIS)
 8- Decision Making
Outputs
 1- Cost Estimates
 2- Basis of Estimates
 3- Project Documents Updates

Estimate Costs
(P1.7.2) [P2.3.12]

Inputs
1- Project Charter
2- Project Management Plan
3- Enterprise Environmental  

  Factors (EEFs)
4- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Meetings

Outputs
1- Cost Management Plan

Plan Cost Management
(P1.7.1) [P2.3.11]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Representations of Uncertainty
5- Data Analysis

Outputs
1- Project Documents Updates

Perform Quantitative Risk 
Analysis (P1.11.4) [P2.3.21]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Interpersonal and Team Skills
5- Risk Categorization
6- Data Representation
7- Meetings

Outputs
1- Project Documents Updates

Perform Qualitative Risk 
Analysis (P1.11.3) [P2.3.20]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2-  Analogous Estimating
3- Parametric Estimating
4- Three-Point Estimating
5- Bottom-Up Estimating
6- Data Analysis
7- Decision Making
8- Meetings

Outputs
1- Duration Estimates
2- Basis of Estimates
3- Project Documents Updates

Estimate Activity Durations
(P1.6.4) [P2.3.9]  

Inputs
1- Project Management Plan
2- Project Documents
3- Agreements
4- Procurement Documentation
5- Enterprise Environmental  

 Factors (EEFs)
6- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Interpersonal and Team Skills
5- Prompt Lists
6- Meetings

Outputs
1- Risk Register
2- Risk Report
3- Project Documents Updates

Identify Risks
(P1.11.2) [P2.3.19]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Precedence Diagraming  

 Method (PDM)
2- Dependency Determination  

 and Integration
3- Leads and Lags
4- Project Management  

 Information System (PMIS)
Outputs
1- Project Schedule Network  

 Diagrams
2- Project Documents Updates

Sequence Activities
(P1.6.3) [P2.3.8]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Meetings

Outputs
1- Risk Management Plan

Plan Risk Management
(P1.11.1) [P2.3.18]

Inputs
1- Project Management Plan
2- Enterprise Environmental  

 Factors (EEFs)
3- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Decomposition
3- Rolling Wave Planning
4- Meetings

Outputs
1- Activity List
2- Activity Attributes
3- Milestone List
4- Change Requests
5- Project Management Plan  

 Updates

Define Activities
(P1.6.2) [P2.3.7]

Inputs
1- Project Charter

2- Project Management Plan

3- Enterprise Environmental  

 Factors (EEFs)

4- Organizational Process  

 Assets (OPAs)

Tools & Techniques
1- Expert Judgment

2- Data Analysis

3- Meetings

Outputs
1- Schedule Management Plan

Plan Schedule Management
(P1.6.1) [P2.3.6]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Decomposition

Outputs
1- Scope Baseline
2- Project Documents  

 Updates

Create WBS
(P1.5.4) [P2.3.5]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Communication Requirements  

 Analysis
3- Communication Technology
4- Communication Models
5- Communication Methods
6- Interpersonal and Team Skills
7- Data Representation
8- Meetings

Outputs
1- Communications Management
 Plan
2- Project Management Plan  

 Updates
3- Project Documents Updates

Plan Communications 
Management (P1.10.1) [P2.3.17]

Inputs
1- Project Charter
2- Outputs from Other   

 Processes
3- Enterprise Environmental   

 Factors (EEFs)
4- Organizational Process   

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Meetings

Outputs
1- Project Management Plan

Develop Project Management
Plan (P1.4.2) [P2.3.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Bottom-Up Estimating
3- Analogous Estimating
4- Parametric Estimating
5- Data Analysis
6- Project Management  

 Information System (PMIS)
7- Meetings

Outputs
1- Resource Requirements
2- Basis of Estimates
3- Resource Breakdown  

 Structure (RBS)
4- Project Documents Updates

Estimate Activity Resources
 (P1.9.2) [P2.3.16]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Decision Making
4- Interpersonal and Team Skills
5- Product Analysis

Outputs
1- Project Scope Statement  

 (PSS)
2- Project Documents Updates

Define Scope
(P1.5.3) [P2.3.4]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Representation
3- Organizational Theory
4- Meetings

Outputs
1- Resource Management Plan
2- Team Charter
3- Project Documents Updates

Plan Resource Management 
(P1.9.1) [P2.3.15]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Business Documents
5- Agreements
6- Enterprise Environmental 

 Factors (EEFs)
7- Organizational Process 

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Decision Making
5- Data Representation
6- Interpersonal and Team Skills
7- Context Diagram
8- Prototypes

Outputs
1- Requirements Documentation
2- Requirements Traceability Matrix

Collect Requirements
(P1.5.2) [P2.3.3]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Enterprise Environmental  

  Factors (EEFs)
5- Organizational Process  

  Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Decision Making
5- Data Representation
6- Test and Inspection Planning
7- Meetings

Outputs
1- Quality Management Plan
2- Quality Metrics
3- Project Management Plan  

  Updates
4- Project Documents Updates

Plan Quality Management
(P1.8.1) [P2.3.14]

Inputs
1- Project Charter

2- Project Management Plan

3- Enterprise Environmental  

 Factors (EEFs)

4- Organizational Process  

 Assets (OPAs)

Tools & Techniques
1- Expert Judgment

2- Data Analysis

3- Meetings

Outputs
1- Scope Management Plan

2- Requirements Management  

 Plan

Plan Scope Management
(P1.5.1) [P2.3.2]

Inputs

1- Project Management Plan

2- Project Documents

3- Agreements

4- Enterprise Environmental  

 Factors (EEFs)

5- Organizational Process  

 Assets (OPAs)

Develop Schedule
(P1.6.5) [P2.3.10]

Tools & Techniques

1- Schedule Network Analysis

2- Critical Path Method (CPM)

3- Resource Optimization

4- Data Analysis

5- Leads and Lags

6- Schedule Compression

7- Project Management  

 Information System (PMIS)

8- Agile Release Planning

Outputs

1- Schedule Baseline

2- Project Schedule

3- Schedule Data

4- Project Calendars

5- Change Requests

6- Project Management Plan  

 Updates

7- Project Documents Updates

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Agreements
5- Enterprise Environmental  

 Factors (EEFs)
6- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Decision Making
5- Data Representation
6- Meetings

Outputs
1- Stakeholder Engagement  

 Plan

Plan Stakeholder Engagement
(P1.13.2) [P2.3.24]

Inputs
1- Project Charter
2- Business Documents
3- Project Management Plan
4- Project Documents
5- Enterprise Environmental Factors  

 (EEFs)
6- Organizational Process Assets  

 (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Source Selection Analysis
5- Meetings

Outputs
1- Procurement Management Plan
2- Procurement Strategy
3- Bid Documents
4- Procurement Statement of Work (SOW)
5- Source Selection Criteria
6- Make-or-Buy Decisions
7- Independent Cost Estimates
8- Change Requests
9- Project Documents Updates
10- Organizational Process Assets  

 Updates

Plan Procurement 
Management (P1.12.1) [P2.3.23]

Inputs
1- Project Charter
2- Business Documents
3- Project Management Plan
4- Project Documents
5-  Agreements
6- Enterprise Environmental  

 Factors (EEFs)
7- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Data Analysis
4- Data Representation
5- Meetings

Outputs
1- Stakeholder Register
2- Change Requests
3- Project Management Plan 

Updates
4- Project Documents Updates

Identify Stakeholders
(P1.13.1) [P2.2.2]

Inputs
1- Business Documents
2- Agreements
3- Enterprise Environmental  

 Factors (EEFs)
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Gathering
3- Interpersonal and Team Skills
4- Meetings

Outputs
1- Project Charter
2- Assumption Log

Develop Project Charter
(P1.4.1) [P2.2.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Information
4- Agreements
5- Enterprise Environmental 

  Factors (EEFs)
6- Organizational Process Assets  

  (OPAs)
Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- Decision Making
4- Meetings

Outputs
1- Work Performance Reports
2- Change Requests
3- Project Management Plan  

  Updates
4- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Reports
4- Change Requests
5- Enterprise Environmental  

 Factors (EEFs)
6- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Change Control Tools
3- Data Analysis
4- Decision Making
5- Meetings

Outputs
1- Approved Change Requests
2- Project Management Plan  

 Updates
3- Project Documents Updates

Perform Integrated Change 
Control (P1.4.6) [P2.5.2]

Monitor and Control Project
Work (P1.4.5) [P2.5.1]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Organizational Process   

 Assets (OPAs)
Tools & Techniques

1- Data Analysis
2- Critical Path Method (CPM)
3- Project Management   

 Information System (PMIS)
4- Resource Optimization
5- Lead and Lags
6- Schedule Compression

Outputs
1- Work Performance Information
2- Schedule Forecasts
3- Change Requests
4- Project Management Plan   

 Updates
5- Project Documents Updates

Control Schedule
(P1.6.6) [P2.5.5]

Inputs
1- Project Management Plan
2- Project Documents
3- Project Funding Requirements
4- Work Performance Data
5- Organizational Process 
 Assets (OPAs)

Tools & Techniques
1- Expert Judgment
2- Data Analysis
3- To-Complete Performance   

 Index (TCPI)
4- Project Management   

 Information System (PMIS)
Outputs

1- Work Performance Information
2- Cost Forecasts
3- Change Requests
4- Project Management Plan   

 Updates
5- Project Documents Updates

Control Costs
(P1.7.4) [P2.5.6]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process Assets 

 (OPAs)
Tools & Techniques

1- Expert Judgment
2- Project Management  

 Information System (PMIS)
3- Data Representation
4- Interpersonal and Team Skills
5- Meetings

Outputs
1- Work Performance Information
2- Change Requests
3- Project Management Plan  

 Updates
4- Project Documents Updates

Monitor Communications
(P1.10.3) [P2.5.9]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Enterprise Environmental  

 Factors (EEFs)
5- Organizational Process  

 Assets (OPAs)
Tools & Techniques
1- Data Analysis
2- Decision Making
3- Data Representation
4- Communication Skills
5- Interpersonal and Team Skills
6- Meetings

Outputs
1- Work Performance Information
2- Change Requests
3- Project Management Plan  

 Updates
4- Project Documents Updates

Monitor Stakeholder
Engagement (P1.13.4) [P2.5.12]

Inputs
1- Project Management Plan
2- Project Documents
3- Approved Change Requests
4- Deliverables
5- Work Performance Data
6- Enterprise Environmental  

 Factors (EEFs)
7- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Data Gathering
2- Data Analysis
3- Inspection
4- Testing/Product Evaluations
5- Data Representation
6- Meetings

Outputs
1- Quality Control Measurements
2- Verified Deliverables
3- Work Performance Information
4- Change Requests
5- Project Management Plan  

 Updates
6- Project Documents Updates

Control Quality
(P1.8.3) [P2.5.7]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Agreements
5- Organizational Process   

 Assets (OPAs)
Tools & Techniques
1- Data Analysis
2- Problem Solving
3- Interpersonal and Team Skills
4- Project Management   

 Information System (PMIS)
Outputs
1- Work Performance   

 Information
2- Change Requests
3- Project Management Plan   

 Updates
4- Project Documents Updates

Control Resources
(P1.9.6) [P2.5.8]

Control Scope
(P1.5.6) [P2.5.4]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Data Analysis
Outputs

1- Work Performance  
 Information

2- Change Requests
3- Project Management Plan  

 Updates
4- Project Documents Updates

Validate Scope
(P1.5.5) [P2.5.3]

Inputs
1- Project Management Plan
2- Project Documents
3- Verified Deliverables
4- Work Performance Data

Tools & Techniques
1- Inspection
2- Decision Making

Outputs
1- Accepted Deliverables
2- Work Performance  

 Information
3- Change Requests
4- Project Documents Updates

Inputs
1- Project Management Plan
2- Project Documents
3- Agreements
4- Procurement Documentation
5- Approved Change Requests
6- Work Performance Data
7- Enterprise Environmental  

 Factors (EEFs)
8- Organizational Process Assets  

 (OPAs)
Tools & Techniques

1- Expert Judgment
2- Claims Administration
3- Data Analysis
4- Inspection
5- Audits

Outputs
1- Closed Procurements
2- Work Performance Information
3- Procurement Documentation  

 Updates
4- Change Requests
5- Project Management Plan Updates
6- Project Documents Updates
7- Organizational Process Assets  

 Updates

Control Procurements
(P1.12.3) [P2.5.11]

Inputs
1- Project Management Plan
2- Project Documents
3- Work Performance Data
4- Work Performance Reports

Tools & Techniques
1- Data Analysis
2- Audits
3- Meetings

Outputs
1- Work Performance  

 Information
2- Change Requests
3- Project Management Plan  

 Updates
4- Project Documents Updates
5- Organizational Process  

 Assets Updates

Monitor Risks
(P1.11.7) [P2.5.10]

Close Project or Phase
(P1.4.7) [P2.6.1]

Inputs
1- Project Charter
2- Project Management Plan
3- Project Documents
4- Accepted Deliverables
5- Business Documents
6- Agreements
7- Procurement Documentation
8- Organizational Process  

 Assets (OPAs)
Tools & Techniques

1- Expert Judgment
2- Data Analysis
3- Meetings        

Outputs
1- Project Documents Updates
2- Final Product, Service, or  

 Result Transition
3- Final Report
4- Organizational Process  

 Assets Updates

CLOSING
PROCESS GROUP [Part2.6]
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(P1.13) ــرُوع
ْ

ش
َ
� الم  مَعْنِــِ�ّ

ُ
إِدارَة

ُ
مَجموعَة

[Part2.6] عَمَليّاتِ ا�ِ�تام
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[Part2.4] فِيذ
ْ
ن

َّ
اتِ الت  عَمَلِيَّ

ُ
مَجْمُوعَة

مَِ�ّ� وِ�رُ ا�َ�دْوَلِ الزَّ
ْ
ط

َ
ت

(P1.6.5) [P2.3.10]

ــلات
َ

دخ
ُ
الم

مار
ْ
وَثائِقُ الاسِْ�ث  -1

فاقات
ّ
الاتِ  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
جَمْعُ الم  -2

   
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -3

(Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�  

الاجْتِماعات  -4

�رَجــات
ُ
ا�

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

ِ��اضات
ْ
مَحْضَرُ الاف  -2

 
ُ
مَجْمُوعَة

[Part2.2] اتِ البَدْء عَمَلِيَّ
[Part2.3] طِيط

ْ
خ

َّ
اتِ الت  عَمَلِيَّ

ُ
مَجْمُوعَة

مجموعـات عمليـات إدارة المشروعـات ومجالاتهـا المعرفيـة
شرُوعـات َـ َةِ الم ـدُ إِدار هَ عْ ـادِس - مَ ُ السَّ ـدار رُوعـات - الإِصْ شْ َـ َةِ الم فيِّ لإِدار رِ عْ َـ ِ الم َـتنْ دَلِيـلِ الم ا لِـ وَفْـقً

�ن عنِيِّ
َ
حْدِيدُ الم

َ
ت

(P1.13.1) [P2.2.2]

ة
َ

ف
ْ
ل

ُ
 إِدارَةِ ال�

ُ
طِيط

ْ
خ

َ
ت

(P1.7.1) [P2.3.11]

[Part2.5] بْط بَةِ وَالضَّ
َ
اق ر

ُ
اتِ الم  عَمَلِيَّ

ُ
مَجْمُوعَة

طاق
ّ
 إِدارَةِ النِ

ُ
طِيط

ْ
خ

َ
ت

(P1.5.1) [P2.3.2]
بات

َّ
ل
َ
ط

َ
ت
ُ
جَمْعُ الم

(P1.5.2) [P2.3.3]
طاق

ّ
 النِ

ُ
عْرِ�ف

َ
�

(P1.5.3) [P2.3.4]
(WBS) حْلِيلِ العَمَل

َ
لِ ت

َ
شاءُ هَيْ�

ْ
إِ�

(P1.5.4) [P2.3.5]
مَِ�ّ�  إِدارَةِ ا�َ�دْوَلِ الزَّ

ُ
طِيط

ْ
خ

َ
ت

(P1.6.1) [P2.3.6]
ة

َ
شِط

ْ
�
َ
 الأ

ُ
عْرِ�ف

َ
�

(P1.6.2) [P2.3.7]
ة

َ
شِط

ْ
�
َ
 الأ

ُ
ة

َ
سَل

ْ
سَل

(P1.6.3) [P2.3.8]
ة

َ
شِط

ْ
�
َ
دِيرُ مُدَدِ الأ

ْ
ق

َ
ت

(P1.6.4) [P2.3.9]
وْرِ�دات

َّ
 إِدارَةِ الت

ُ
طِيط

ْ
خ

َ
ت

(P1.12.1) [P2.3.23]

واصُل
َّ
 إِدارَةِ الت

ُ
طِيط

ْ
خ

َ
ت

(P1.10.1) [P2.3.17]

 ا�َ�وْدَة
ُ
بْط

َ
ض

(P1.8.3) [P2.5.7]
واصُل

َّ
 الت

ُ
بَة

َ
اق مُر

(P1.10.3) [P2.5.9]
 ا�َ�وْدَة

ُ
إِدارَة

(P1.8.2) [P2.4.3]
واصُل 

َّ
 الت

ُ
إِدارَة

(P1.10.2) [P2.4.7]

مَِ�ّ�  ا�َ�دْوَلِ الزَّ
ُ
بْط

َ
ض

(P1.6.6) [P2.5.5]

ـــج، أو ا�ِ�ــدْمَــــة،
َ
ـت

ْ
ـن

ُ
الم

ة. �ائِيَّ �يجَة الّ�ِ
َّ
أو الن

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

فاقات
ّ
الاتِ  -3

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -4

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -5

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

مَِ�ّ� َ�دْوَلِ الزَّ
ْ

بَِ�يُّ لِ� حْلِيلُ الشَّ التَّ  -1

(CPM) ِسارِ ا�َ�رج
َ
 الم

ُ
ة

َ
رِ�ق

َ
ط  -2

وارِد
َ
اسْتِمْثالُ (Optimization) الم  -3

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -4

(Leads and Lags) الإِسْراعُ وَالإِبْطاء  -5

مَِ�ّ�  ا�َ�دْوَلِ الزَّ
ُ
ط

ْ
ضَغ  -6

(PMIS) رُوعات
ْ

ش
َ
وماتِ إِدارَةِ الم

ُ
نِظامُ مَعْل  -7

ـة وناتِ ا�َ�يَوِ�َّ
ُ
ذ

ُ
 الأ

ُ
طِيط

ْ
خ

َ
ت  -8

�رَجــات
ُ
ا�

رْجِِ�ّ�
َ
مَِ��ُّ الم ا�َ�دْوَلُ الزَّ  -1

مَِ�ّ� رُوعِ الزَّ
ْ

ش
َ
جَدْوَلُ الم  -2

مَِ�ّ� ياتُ ا�َ�دْوَلِ الزَّ
َ
مُعْط  -3

رُوع
ْ

ش
َ
قاوِ�مُ الم

َ
ت  -4

يِ��
ْ
غ باتُ التَّ

َ
ل
َ
ط  -5

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
اتُ خ مُسْتَجَدَّ  -6

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -7

�ن عْنِيِّ
َ
ةِ الم

َ
 مُشارَك

ُ
طِيط

ْ
خ

َ
ت

(P1.13.2) [P2.3.24]
فات

َ
�از

ُ
 اسْتِجاباتِ ا�

ُ
طِيط

ْ
خ

َ
ت

(P1.11.5) [P2.3.22]
فات

َ
ِ�ّ لِلمُجاز ّ�ِ

َ
حْلِيلِ الك

َّ
داءُ الت

َ
أ

(P1.11.4) [P2.3.21]
فات

َ
وِْ�ِ�ّ لِلمُجاز

َّ
حْلِيلِ الن

َّ
داءُ الت

َ
أ

(P1.11.3) [P2.3.20]
فات

َ
�از

ُ
حْدِيدُ ا�

َ
ت

(P1.11.2) [P2.3.19]
فات

َ
�از

ُ
 إِدارَةِ ا�

ُ
طِيط

ْ
خ

َ
ت

(P1.11.1) [P2.3.18]
ة

َ
شِط

ْ
�
َ
دِيرُ مَوارِدِ الأ

ْ
ق

َ
ت

(P1.9.2) [P2.3.16]
وارِد

َ
 إِدارَةِ الم

ُ
طِيط

ْ
خ

َ
ت

(P1.9.1) [P2.3.15]
 إِدارَةِ ا�َ�وْدَة

ُ
طِيط

ْ
خ

َ
ت

(P1.8.1) [P2.3.14]
ــة

َ
ن
َ

واز
ُ
رِ�رُ الم

ْ
ق

َ
ت

(P1.7.3) [P2.3.13]
�الِيف

َّ
دِيرُ الت

ْ
ق

َ
ت

(P1.7.2) [P2.3.12]

رُوع
ْ

ش
َ
 عَمَلِ الم

ُ
وْجِيهُ وَِ�دارَة

َ
ت

(P1.4.3) [P2.4.1]
رُوع

ْ
ش

َ
 مَعارِفِ الم

ُ
إِدارَة

(P1.4.4) [P2.4.2]
وارِد

َ
ِ�سابُ الم

ْ
اك

(P1.9.3) [P2.4.4]
رِ�ق

َ
وِ�رُ الف

ْ
ط

َ
ت

(P1.9.4) [P2.4.5]
رِ�ق

َ
 الف

ُ
إِدارَة

(P1.9.5) [P2.4.6]
رُوع

ْ
ش

َ
 عَمَلِ الم

ُ
بْط

َ
 وَض

ُ
بَة

َ
اق مُر

(P1.4.5) [P2.5.1]
�امِل

َ
ت
ُ
يِ�ِ� الم

ْ
غ

َّ
بْطِ الت

َ
داءُ ض

َ
أ

(P1.4.6) [P2.5.2]
طاق

ّ
 النِ

ُ
ة

َ
مُصادَق

(P1.5.5) [P2.5.3]
طاق

ّ
 النِ

ُ
بْط

َ
ض

(P1.5.6) [P2.5.4]
�الِيف

َّ
 الت

ُ
بْط

َ
ض

(P1.7.4) [P2.5.6]وْر
َّ
و الط

َ
رُوعِ أ

ْ
ش

َ
مامُ الم

ْ
إِت

(P1.4.7) [P2.6.1]

�ن عْنِيِّ
َ
ةِ الم

َ
 مُشارَك

ُ
بَة

َ
اق مُر

(P1.13.4) [P2.5.12]
وْرِ�دات

َّ
 الت

ُ
بْط

َ
ض

(P1.12.3) [P2.5.11]
فات

َ
�از

ُ
 ا�

ُ
بَة

َ
اق مُر

(P1.11.7) [P2.5.10]
وارِد

َ
 الم

ُ
بْط

َ
ض

(P1.9.6) [P2.5.8]
�ن عْنِيِّ

َ
ةِ الم

َ
 مُشارَك

ُ
إِدارَة

(P1.13.3) [P2.4.10]
وْرِ�دات

َّ
دْبِ�ُ� الت

َ
ت

(P1.12.2) [P2.4.9]
فات

َ
�از

ُ
جازُ اسْتِجاباتِ ا�

ْ
إِن

(P1.11.6) [P2.4.8]

فــــكــرة و�عداد: عـــزّام محمد زقــزوق
ــرُوعات شْ ُ وبــاحـثُ إدارةِ مَ مســـتشــار

رُوع
ْ

ش
َ
وِ�رُ مِيثاقِ الم

ْ
ط

َ
ت

(P1.4.1) [P2.2.1]
ــلات

َ
دخ

ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رى
ْ

خ
ُ
اتِ الأ رَجاتُ العَمَلِيَّ

ْ
مُخ  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
جَمْعُ الم  -2

   
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -3

(Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�  

الاجْتِماعات  -4

�رَجــات
ُ
ا�

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
وِ�رُ خ

ْ
ط

َ
ت

(P1.4.2) [P2.3.1]

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

مار
ْ
وَثائِقُ الاسِْ�ث  -2

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -3

رُوع
ْ

ش
َ
وَثائِقُ الم  -4

فاقات
ّ
الاتِ  -5

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -6

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -7

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

يات
َ
عْط

ُ
مْثِيلُ الم

َ
ت  -4

الاجْتِماعات  -5
�رَجــات

ُ
ا�

�ن عْنِيِّ
َ
ِ�ِ�لُّ الم  -1

يِ��
ْ
غ باتُ التَّ

َ
ل
َ
ط  -2

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
اتُ خ مُسْتَجَدَّ  -3

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -4

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -2

الاجْتِماعات  -3

�رَجــات
ُ
ا�

طاق  إِدارَةِ النِّ
ُ
ة

َّ
ط

ُ
خ  -1

بات
َّ
ل
َ
تَط

ُ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

رُوع
ْ

ش
َ
وَثائِقُ الم  -3

مار
ْ
وَثائِقُ الاسِْ�ث  -4

فاقات
ّ
الاتِ  -5

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -6

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -7

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

رار
َ

صُنْعُ الق  -4
يات

َ
عْط

ُ
مْثِيلُ الم

َ
ت  -5

 (Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -6

  (Context Diagram) ّياقِ البَياِ�ي رَسْمُ السِّ  -7
(Prototypes) ــة لِيَّ وَّ

َ
ماذِجُ الأ النَّ  -8

�رَجــات
ُ
ا�

بات
َّ
ل
َ
تَط

ُ
وْثِيقُ الم

َ
ت  -1

بات
َّ
ل
َ
تَط

ُ
عِ الم بُّ

َ
�

َ
 ت

ُ
ة

َ
مَصْفُوف  -2

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

رُوع
ْ

ش
َ
وَثائِقُ الم  -3

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -4

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -5

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
حْلِيلُ الم

َ
ت  -2

رار
َ

صُنْعُ الق  -3
   

ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -4

(Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�  
نْتَج

ُ
حْلِيلُ الم

َ
ت  -5

�رَجــات
ُ
ا�

(PSS) رُوع
ْ

ش
َ
بَيانُ نِطاقِ الم  -1

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -2

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

ْ�سَط  
َ
ناتٍ أ وِّ

َ
حْلِيلُ إِ�� مُ� التَّ  -2

(Decomposition)  
�رَجــات

ُ
ا�

رجِِ�ّ�
َ
طاقُ الم النِّ  -1

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -2

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -2

الاجْتِماعات  -3

�رَجــات
ُ
ا�

مَِ�ّ�  إِدارَةِ ا�َ�دْوَلِ الزَّ
ُ
ة

َّ
ط

ُ
خ  -1

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -2

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -3

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
ْ�سَط  

َ
ناتٍ أ وِّ

َ
حْلِيلُ إِ�� مُ� التَّ  -2

(Decomposition)  
نامِي الوُضُوح

َ
 ت

ُ
طِيط

ْ
خ

َ
ت  -3

الاجْتِماعات  -4
�رَجــات

ُ
ا�

ة
َ
شِط

ْ
�
َ
 الأ

ُ
قائِمَة  -1

ة
َ
شِط

ْ
�
َ
صائِصُ الأ

َ
خ  -2

عالِم
َ
 الم

ُ
قائِمَة  -3

يِ��
ْ
غ باتُ التَّ

َ
ل
َ
ط  -4

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
اتُ خ مُسْتَجَدَّ  -5

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

(PDM) ة سْبَقِيَّ
َ
مثِيلِ البَياِ�يِّ بِالأ  التَّ

ُ
ة

َ
ر�ق

َ
ط  -1

ة �امُلُ الاعْتِمادِيَّ
َ
حْدِيدُ وَت

َ
ت  -2

(Leads and Lags) الإِسْراعُ وَالإِبْطاء  -3

(PMIS) رُوعات
ْ

ش
َ
وماتِ إِدارَةِ الم

ُ
نِظامُ مَعْل  -4

�رَجــات
ُ
ا�

 لِ�َ�دْوَلِ  
ُ
ة بَكِيَّ  الشَّ

ُ
ة سُومُ البَيانِيَّ الرُّ  -1

روع
ْ

مَش
ْ
مَِ�ِ�ّ لِل الزَّ  

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -2

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
(Analogous) ناظِر

ُ
قْدِيرُ الم التَّ  -2

(Parametric) �ّ�ِ�قْدِيرُ المِقْيا التَّ  -3
(Three-Point) رَجات لاِ�يُّ الدَّ

ُّ
قْدِيرُ الث التَّ  -4

(Bottom-Up) �ّ
ّ

�ِ
ُ

-الك قْدِيرُ ا�ُ�زِْ�يُّ التَّ  -5
يات

َ
عْط

ُ
حْلِيلُ الم

َ
ت  -6

رار
َ

صُنْعُ الق  -7
الاجْتِماعات  -8

�رَجــات
ُ
ا�

دَد
ُ
قْدِيراتُ الم

َ
ت  -1

قْدِيرات ساسُ التَّ
َ
أ  -2

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -3

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

مار
ْ
وَثائِقُ الاسِْ�ث  -2

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -3

رُوع
ْ

ش
َ
وَثائِقُ الم  -4

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -5

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -6

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

صادِر
َ
تِيارِ الم

ْ
حْلِيلُ اخ

َ
ت  -4

الاجْتِماعات  -5
�رَجــات

ُ
ا�

وْرِ�دات  إِدارَةِ التَّ
ُ
ة

َّ
ط

ُ
خ  -1

وْرِ�د  التَّ
ُ
ة �اتِيجِيَّ

ْ
اسْ�  -2

باتِ العُرُوض
َ
ل
َ
وَثائِقُ ط  -3

وْرِ�د بَيانُ عَمَلِ (SOW) التَّ  -4
صادِر

َ
تِيارِ الم

ْ
مَعايِ�ُ� اخ  -5

راء
ّ

و-الشِ
َ
نْعِ-أ راراتُ الصُّ

َ
ق  -6

ة
َّ
سْتَقِل

ُ
�الِيفِ الم قْدِيراتُ التَّ

َ
ت  -7

يِ��
ْ
غ باتُ التَّ

َ
ل
َ
ط  -8

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -9

ة مِيَّ
َّ
نَظ

ُ
اتِ الم اتُ مَوْجُودِ العَمَلِيَّ 10- مُسْتَجَدَّ

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

رُوع
ْ

ش
َ
وَثائِقُ الم  -3

فاقات
ّ
الاتِ  -4

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -5

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -6

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

رار
َ

صُنْعُ الق  -4
يات

َ
عْط

ُ
مْثِيلُ الم

َ
ت  -5

الاجْتِماعات  -6
�رَجــات

ُ
ا�

�ن عْنِيِّ
َ
ةِ الم

َ
 مُشارَك

ُ
ة

َّ
ط

ُ
خ  -1

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

 (Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -3

�اطِر
َ
اتُ ا� �اتِيجِيَّ

ْ
اسْ�  -4

اتُ الفُرَص �اتِيجِيَّ
ْ
اسْ�  -5

اتُ اسْتِجاباتِ العَوارِض �اتِيجِيَّ
ْ
اسْ�  -6

ة لِيَّ
ُ
رُوعِ ال�

ْ
ش

َ
فاتِ الم َ

اتُ مُجاز �اتِيجِيَّ
ْ
اسْ�  -7

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -8

رار
َ

صُنْعُ الق  -9
�رَجــات

ُ
ا�

يِ��
ْ
غ باتُ التَّ

َ
ل
َ
ط  -1

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
اتُ خ مُسْتَجَدَّ  -2

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -3

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
جَمْعُ الم  -2

   
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -3

(Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�  
يَقِ�ن

َّ
مْثِيلُ اللا

َ
ت  -4

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -5

�رَجــات
ُ
ا�

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -1

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -3

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -4

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

   
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -4

(Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�  

فات َ
�از

ُ
 ا�

ُ
صِْ�يف

َ
ت  -5

يات
َ
عْط

ُ
مْثِيلُ الم

َ
ت  -6

الاجْتِماعات  -7

�رَجــات
ُ
ا�

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -1

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
وَثائِقُ الم  -2

فاقات
ّ
الاتِ  -3

ة
َ

ق
َّ
وَث

ُ
وْرِ�داتِ الم ياتُ التَّ

َ
مُعْط  -4

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -5

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -6

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1

يات
َ
عْط

ُ
جَمْعُ الم  -2

يات
َ
عْط

ُ
حْلِيلُ الم

َ
ت  -3

 (Interpersonal) وَالعَمَلُ ا�َ�ماِ�ّ�
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -4

ة كِ�ِ�يَّ
ْ

ذ وائِمُ التَّ
َ

الق  -5

الاجْتِماعات  -6

�رَجــات
ُ
ا�

فات َ
�از

ُ
ِ�ِ�لُّ ا�  -1

فات َ
�از

ُ
قْرِ�رُ ا�

َ
ت  -2

رُوع
ْ

ش
َ
اتُ وَثائِقِ الم مُسْتَجَدَّ  -3

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

رُوع
ْ

ش
َ
وَثائِقُ الم  -3

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -4

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -5

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
يات

َ
عْط

ُ
حْلِيلُ الم

َ
ت  -2

الاجْتِماعات  -3
�رَجــات

ُ
ا�

فات َ
�از

ُ
 إِدارَةِ ا�

ُ
ة

َّ
ط

ُ
خ  -1

ــلات
َ

دخ
ُ
الم

رُوع
ْ

ش
َ
مِيثاقُ الم  -1

رُوع
ْ

ش
َ
 إِدارَةِ الم

ُ
ة

َّ
ط

ُ
خ  -2

رُوع
ْ

ش
َ
وَثائِقُ الم  -3

(EEFs) رُوع
ْ

ش
َ
ةِ الم

َ
عَوامِلُ بِ�ئ  -4

(OPAs) ة مِيَّ
َّ
نَظ

ُ
اتِ الم مَوْجُودُ العَمَلِيَّ  -5

ــات ـنِـيَّ
ْ

ـق ِ
ّ
الوَسائِــلُ والت

َ��اء
ُ

اجِْ��ادُ ا��  -1
واصُل باتِ التَّ

َّ
ل
َ
حْلِيلُ مُتَط

َ
ت  -2

واصُل وجْيا التَّ
ُ
نُول

ْ
تِك  -3

واصُل ماذِجُ التَّ
َ
ن  -4

واصُل رائِقُ التَّ
َ
ط  -5

 (Interpersonal) 
ُ
ة صِيَّ

ْ
�

َ
هاراتُ البَْ��

َ
الم  -6

وَالعَمَلُ ا�َ�ماِ�ّ�  
يات

َ
عْط

ُ
مْثِيلُ الم

َ
ت  -7

الاجْتِماعات  -8
�رَجــات

ُ
ا�

واصُل  إِدارَةِ التَّ
ُ
ة

َّ
ط

ُ
خ  -1

رُوع
ْ

ش
َ
ةِ إِدارَةِ الم

َّ
ط

ُ
اتُ خ مُسْتَجَدَّ  -2

رُوع
ْ
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(P1.5) ــرُوع
ْ

ش
َ
 نِطــاقِ الم

ُ
إِدارَة

[Part1.4-13] رُوعات
ْ

ش
َ
 لإِدارَةِ الم

ُ
ة عرِفِيَّ

َ
 الم

ُ
�الات

َ
ا�

سِ�� 1
ْ

ف
َ
ت

[P2.X1]
رُوعات.

ْ
ش

َ
P2: يَرمُزُ إِ�� جُزْءِ (Part) المِعْيارِ القِيا�ِ�ِ�ّ "Standard" لإِدارَةِ الم

مْس (5).
َ

رُوعاتِ ا��
ْ

ش
َ
اتِ (Process Groups) إِدارَةِ الم X1: يَرمُزُ إِ�� مَجْمُوعاتِ عَمَلِيَّ

سِ�� 2
ْ

ف
َ
ت

[P2.Y1.Y2]
رُوعات.

ْ
ش

َ
P2: يَرمُزُ إِ�� جُزءِ (Part) المِعْيارِ القِيا�ِ�ِ�ّ "Standard" لإِدارَةِ الم

مْس (5).
َ

رُوعاتِ ا��
ْ

ش
َ
اتِ (Process Groups) إِدارَةِ الم Y1: يَرمُزُ إِ�� مَجْمُوعاتِ عَمَلِيَّ

رَ�عِ�ن (49).
َ
سْعِ وَالأ

ّ
رُوعاتِ الِ�

ْ
ش

َ
اتِ (Process) إِدارَةِ الم Y2: يَرمُزُ إِ�� عَمَلِيَّ

سِ�� 3
ْ

ف
َ
ت

(P1.Z1.Z2)
رُوعات. 

ْ
ش

َ
عْرِِ�ِ�ّ لإِدارَةِ الم

َ
نِ الم

ْ
�
َ
P1: يَرمُزُ إِ�� جُزءِ (Part) دَلِيلِ "Guide" الم

رَةِ (10).
ْ

ةِ (Knowledge Areas) العَش عرِفِيَّ
َ
�الاتِ الم

َ
بْوابِ ا�

َ
Z1: يَرمُزُ إِ�� أ

رَ�عِ�ن 
َ
سْعَةِ وَالأ

ّ
رُوعاتِ الِ�

ْ
ش

َ
ةِ لإِدارَةِ الم عرِفِيَّ

َ
�الاتِ الم

َ
بْوابِ ا�

َ
سامِ أ

ْ
ق

َ
Z2: يَرمُزُ إِ�� أ

رُوعات.
ْ

ش
َ
عْرِ�ِ�ّ لإِدارَةِ الم

َ
نِ الم

ْ
�
َ
(49)، ضِمنَ دَلِيلِ الم

سِ�� 4
ْ

ف
َ
ت

ةِ 
َ
تِّ مِئ �رَجاتِ (ITTOs) السِّ

ُ
ــات، وَا� ـقْـنِـيَّ لاتِ، وَالوَسائِلِ والتِّ

َ
دخ

ُ
مِن بَْ�نِ الم

رَ�عون (147) 
َ
 وَأ

ٌ
 وَسَبْعَة

ٌ
ة

َ
رِ مِئ رَّ

َ
ك

ُ
�ن (665) الفَر�دُ مِْ��ا وَغْ�ُ� الم مْسَةٍ وَسِتِّ

َ
وَخ

ط.
َ

ق
َ
ف

سِ�� 5
ْ

ف
َ
ت

شارُكِ، 
َّ
وَال� ةِ،  البَيِْ�يِّ فاعُلاتِ  وَالتَّ العَلاقاتِ  بادِيلَ 

َ
ت  

َ
ة

َ
مثِل

َ
أ ظهِرُ 

ُ
ت سْهُمُ 

َ
الأ

اتِ  عَمَلِيَّ ومَجمُوعاتِ  اتِ  عَمَلِيَّ وَضِمْنَ،  بَ�نَ،  فِيما  �امُلِ،  وَالتَّ صْوِ�بِ،  وَالتَّ
رُوعات.

ْ
ش

َ
إِدارَةِ الم

سِ�� 6
ْ

ف
َ
ت

 
َ
ة إِنَّ ا�َ�يَوِ�َّ

َ
رُوعات، ف

ْ
ش

َ
رُوعٍ مِنَ الم

ْ
لِّ مَش

ُ
رادَةِ �

َ
ةِ وَف نائِيَّ

ْ
�� واقِعِ ا��الِ، وَلاِسْتِ�

رُ مِن قِبَلِ  رَّ
َ

ق
ُ
اتِ ت اتِ وَمَجمُوعاتِ العَمَلِيَّ طبِيقِ العَمَِ�ِ�ّ لِلعَمَلِيَّ (Agility) �� التَّ

 � مَعْنِِ�ّ ةِ 
َ

وَمُشارَك إِدارَةِ  خِلالِ  مِن  ل،  هَّ
َ

ؤ
ُ
الم  (PMP)  �ّ المِْ�ِ رُوعاتِ 

ْ
ش

َ
الم مُدِيرِ 

رُوعِ القائِم.
ْ

ش
َ
 الم

َ
رف

َ
رُوعِ، وِ�ما يُلائِمُ ظ

ْ
ش

َ
الم

سِ�� 7
ْ

ف
َ
ت

إِدارَةِ  اتِ  عَمَلِيَّ مَجمُوعاتِ  ضِمْنَ  ا  مَنْطِقِي� رُوعاتِ 
ْ

ش
َ
الم إِدارَةِ  اتُ  عَمَلِيَّ هَرُ 

ْ
ظ

َ
ت

ةِ ِ��ا.
َ
ِ��ا ا��ادِث

َ
شِط

ْ
�

َ
رُوعاتِ ا��اوَِ�ةِ ِ�ُ�لِّ أ

ْ
ش

َ
الم

سِ�� 8
ْ

ف
َ
ت

 (Phases) وارًا
ْ
ط

َ
يِّ حالٍ أ

َ
بِأ عَدُّ 

ُ
رُوعاتِ لا �

ْ
ش

َ
اتِ إِدارَةِ الم إِنَّ مَجمُوعاتِ عَمَلِيَّ

ما ِ�َ� مُجمُوعاتُ  ذلِك؛ وَِ�نَّ
َ

رُوعات، وَلا مَراحِلَ (Stages) ك
ْ

ش
َ
لِدَوْراتِ حَياةِ الم

اتٍ (Process Groups) وَحَسْب. عَمَلِيَّ


